

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD		ECN #: 682			
Date: 05.04.12		Created By: KS	Checked By: CP		
Project No: D350-591		Approved By: KS	Approved By: CP		
Project Name: HELI ACCESS STEP		(Proj. Manager)	(Management if reqd)		
Description of Change: RECEIVE JAPANESE STC: JCAB-STC-228-TYO 05/03/30 FOR 591 STEPS					
Notification/Acceptance	Affected	Initials	Authorization		
QA	✓		OK per KS		
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue/Pink File	✓		KS	05.04.14	05.04.12 KS
Update DSI File		✓			
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		KS	05.04.14	05.04.14 KS
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan Documents	✓		KS	05.04.14	05.04.12 KS
Update MIS Database		✓			
Update Access Database	✓		KS	05.04.14	05.04.12 KS
Verification ARC	✓		KS/CP	05.04.14	05.04.12 KS
Create/Update STC Approval List	✓		KS	05.04.14	05.04.12 KS
Create/Update IPP's		✓			
Create/Update BOM's		✓			
Create/Update PPP's		✓			
Update Paperwork Kits in Production	✓	✓	KS/DH	05.04.14	05.04.12 KS
Update Paperwork Kits in Stock		✓			
Rework/Scrap Current Production		✓			
Rework/Scrap Kits in Stock?		✓			
Create/Update Laminated Dwgs		✓			
Create/Update Controlled Dwgs		✓			
Create/Update FAI sheets		✓			
Create/Update CNC Programs		✓			
Create/Update Tooling		✓			
Create/Update DXF File		✓			
MPP required?		✓			
Notify Previous Customers		✓			
Notify Eurocopter France		✓			
Notes:					